ENGINEERING CHANGE NOTICE

Date: 03.10,27					ECN #: 2	
			^	1	553	
Project No.: D076-612			Created By:	Checked By:		
Project Name:			Approved By:	Approved By:	11/1	
CARGO MIRROR			(proj. manager)	(management if req	'd) N/A	
Description of Change:	-					
RECEIVE CHINA STC # VSTC \$77 01/01/28 FOR						
STGA/B/C CARGO MIRROR INSTALLATION						
Notification/Acceptance	Affected			Authorization		
QA		/	OK PER All			
Production	`	1	UK YEIL TIM			
Planning	V					
Marketing	V	7				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete	
Update Blue File	7		KJ	03.10.28	03.10.27 48.	
Update Pink File			KJ	03.10.28	03.10.27	
Update D-Part Master Binder					·	
Update Grey Project Binder	\checkmark		D5	03.10.28	03.10.28	
Update DEO Binder		1				
Update Master Document List	!	√ ,				
Update Drawing Approval Record		V				
Update Change Record Form						
Move Electronic File		/				
Notify TCA of Change		/				
Notify FAA of Change						
Update QSI 021 .						
Update QSI 036						
Scan Documents			KI	03.10.28	03.10.27	
Update MIS Database		✓				
Update Access Database	<		KT.	03/10.28	03.10.27	
Verification ARC	1		五百の	03,10,28	03.10.28	
Notes:					•	

DO NOT WOATE KITS IN STOCK

FURINE KITS MILL AUTOMATICALY RETENE A COPY OF THIS STE.